£ ARCADIS

Infrastructure, environment, facilities

Mr. Sam Chummar

Remedial Project Manager
USEPA Region 5

Superfund Division

Remedial Response Section #1
77 W. Jackson Blvd. (SR-6J)
Chicago, IL 60604

Subject:
Georgia-Pacific Corporation Time Critical Removal Action Monthly
Progress Report #15

Dear Mr. Chummar:

Attached is the fifteenth monthly progress report for the Time Critical Removal Action
(TCRA) at the Georgia-Pacific Corporation (Georgia-Pacific) Kalamazoo Mill Property
and the former Hawthorne Mill Property (collectively referred to as the Mill
Properties). The Mill Properties are associated with the Allied Paper, Inc./Portage
Creek/Kalamazoo River Superfund Site. This report has been prepared pursuant to
the Administrative Settlement Agreement and Order of Consent (AOC), Docket No.
V-W-'07-C-858, and covers activities from January 7, 2008 through February 5,
2008.

Sincerely,

ARCADIS

(FAV72

Patrick N. McGuire
Associate
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Significant Developments

Actions Performed

e |naJanuary 11, 2008 letter, the United States Environmental Protection
Agency (USEPA) provided comments on the Draft Final Report that was
submitted on September 7, 2007.

e The USEPA issued to Georgia-Pacific on January 16, 2008 a Notice of
Completion of Work for the TCRA at the Mill Properties.

e A Post-Removal Inspection was conducted on February 5, 2008.

e The Draft Final Report was revised pursuant to the USEPA’s January 11,
2008 comments and resubmitted to the USEPA on February 6, 2008.

Analytical Data

¢ No new analytical data was obtained during this reporting period.

Developments Anticipated

Schedule of Actions to be Performed

e The Final Report will be finalized and submitted to USEPA.

e The second quarterly post-removal site control inspection report will be
submitted on March 11, 2008.

e The tentative date for the next quarterly site inspection is May 11, 2008.

The third inspection report will be completed on June 11, 2008.

Anticipated Problems
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e None.
Planned Resolutions of Past or Anticipated Problems

e None.
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